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Plutonium Finishing Plant (PFP) 

Project Status Update

• Demolition Progress
– Americium Recovery Facility (McCluskey Room) Complete

– 291-Z  Ventilation Stack Complete

– Fan House (291-Z) 95% Complete

– Plutonium Reclamation Facility (236-Z) 44% Complete

– Main Processing Facility (234-5Z) 2% Complete

– TPA Milestone M-083-00A September 30, 2017

• Final Pre-Demolition Hazard Reduction Work (234-5Z)
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291-Z Fan House and Ventilation 

Stack Demolition



4

234-5Z Main Processing Facility 

Demolition Preparation

Glovebox (GB) Pathway Preparation GB HC-7C Removal GB HC-227T Removal

HEPA Filter Box Removal HEPA Filter Box Packaging
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234-5Z Main Processing Facility 

Demolition Preparation

E4 Exhaust Duct and 26” Vacuum Line 

Packaging and Loadout E4 Duct Stub Removal

E4 Duct Stub Asbestos Removal Tunnel Drain Line Epoxy Fill & High Visibility Paint
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Plutonium Reclamation Facility 

(PRF-236-Z)

PRF June 12, 2017
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June 8th Continuous Air Monitor (CAM) Alarm 

Response During 236-Z Gallery Glovebox Removal

• Area placed in safe 
configuration

• PFP employees instructed 
to take cover
– Go inside and turn off 

ventilation

• Re-entry team evaluates 
CAM

• Site surveyed
– Fixative applied to any 

contamination found

– Egress path established 
for employees

CAM sounded during June 8th gallery glove box removal

Perspective:

CAMs set conservatively at 8 dac/hr

(~6 mrem)

Typical chest x-ray: ~10 mrem
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June 19, 2017 Site Survey Map
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Site Map-Radiological Monitoring Stations
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Corrective Actions Following Alarm

• Re-sequence building demolition

• Revise demolition work package to ensure water 
cannons are in the “mist” and not “full stream” mode

• Place temporary HEPA filtered ventilation exhauster 
units on the PRF canyon to draw a negative pressure 
on the remaining gallery glove boxes and canyon
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234-5Z Zone-by-Zone Demolition


